

PROJECT SUMMARY

PRJ-2026-06-03

PLANNING

PROJECT DETAILS		SCHEDULE / TEAM	
Project Title	Zama CCTV	Planned Start	2026-05-31
Project Manager	Gilbert	Planned End	2026-06-30
Client / Company	CMP-002 - Zama	Actual Start	-
Operating Company	ENT-001 - KVSK CCTV & IT...	Actual End	-
Priority	low	Member 1	Ronald Technician 091...
Check No.	0	Member 2	-
Customer PO Ref.	0	Member 3	-

Notes

nothing

Contract Amount

PHP 4,000,000,000.00

Generated: 2026-06-01

Prepared / Submitted By

Approved By